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1.0 BACKGROUND 
 
Government of Nepal (GoN) established Alternative Energy Promotion Centre (AEPC) on 
November 3, 1996 as a focal agency for the promotion and development of renewable energy 
technologies (RETs) in the country, by issuing a formation order of Alternative Energy 
Promotion Development Board (AEPDB) as per the Development Board Act (2013 BS). At 
present, the board has 11 members, from the government, non-government, private and the 
financial sectors. AEPC is currently under the Ministry of Energy, Water Resources and 
Irrigation (MoEWRI), which was previously under Ministry of Population and Environment 
(MoPE). AEPC provides direct financial and technical assistance in terms of subsidy and 
capacity development for establishing and managing Renewable Energy (RE) systems at the 
community level. It has been implementing programs jointly with local governance bodies in 
partnership with the Civil Society Organizations (CSOs) particularly Non-Government 
Organizations (NGOs), Community Based Organizations (CBOs) and user groups,  private 
sector, financial institutions, research/academic institutes for technological innovation, 
standardization, maintaining RE systems at affordable cost, capacity development, integrating 
RE activities in planning, monitoring, networking, and optimal use of RETs for livelihood 
enhancement. As a leader of RE sector in the country, AEPC has demonstrated its ability to 
mobilize financial resources and deliver the services in expansion of RETs, benefiting the 
communities mainly in women and men of rural areas. 
 
2.0 EVOLUTION OF THE STRATEGIC ORGANIZATION DEVELOPMENT 
PLAN 
 
2.1 DEVELOPMENT AND APPROVAL OF SOD 
AEPC made attempts to develop and implement Strategic Organization Development Plan 
(SOD) almost a decade ago which could not materialize partly due to lack of political will 
and partly due to lack of systematic context, functional analysis and a transitional plan. The 
need for a SOD in AEPC was realized back in 2001 to develop the guidance document to 
direct AEPC’s future course. Provided that AEPC was not matured as an organization 
constrained by the lack of appropriate humans resources to lead the process through, the SOD 
didn’t materialize back then. Several efforts were put in place to revive the efforts but it was 
only after the onset of National Rural and Renewable Energy Program (NRREP) when a task 
force was formally formed and that led to the development of the first draft preceded by 
situation analysis, organization modeling, functional analysis and consolidation phases. The 
Strategic and Organizational Development Plan (2013-2022) was submitted to and approved 
by the AEPC Board on November 12, 2014.  
 
2.2 STRATEGIC DIRECTION 
The SOD envisions three phases of the organization development across five core functions 
AEPC performs and plans for five elements for organizational development. The 
organizational development plans highlighted in the SOD are in the following areas. 
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 Performance Goals 
 Targets 
 Human Resource  
 Outreach 
 Sectoral Capacity Building 

 
2.3 IMPLEMENTATION PLAN 
The SOD envisions three phases for the implementation of the plans outlined thereof. The 
phase-wise implementation plan envisioned in the SOD is presented in table 1.  
 

Table 1: Phases for implementation of SOD 
Phase I: Transition Phase 
(approximately 2 years) 

Phase II: Graduation Phase 
(3  years) 

Phase III: 
Excellence Phase 
(5 years) 

1. Approval and implementation of 
this SOD document and 
harmonization of change 
management processes using this 
document as a benchmark and point 
of reference. 

2. Transition from a multi-programs 
approach to one national program 
framework. 

3. Implementation of output based 
transitionary structure, revised 
performance management system 
and filling in the required critical 
staff positions. 

4. Active advocacy for approval of 
REDB Bill. 

5. Introduction of organization-wide 
Results based management system, 
design and implementation of 
revised personnel policy. 

6. Conducting detailed functional 
analysis and piloting of revised 
organizational structure. 

7. Organizational and human resource 
capacity building for establishing 
AEPC as credible GESI proactive 
institution for expansion, promotion 
and development of renewable 
energy in Nepal. 

8. Creating enabling environent for 
decentralized RE planning. 

9. Preparation of RE policy and RE 
perspective plan (20 years). 

1. Activation of RE Sector 
Wide Approach with the 
aim to strengthen RE 
sector coordination and 
sector mobilization. 

2. Implementation of revised 
organizational structure 
and execution and 
implementation of findings 
from detailed functional 
analysis. 

3. Demonstration of results 
based management through 
delivering results of 
programme. 

4. Capacity building of major 
RE actor and institutional 
capacity building for RE 
sector. 

5. Implementation of 
outsourcing and 
collaboration strategy 
including decentralized RE 
planning system. 

6. Advocacy for approval and 
implementation of (new) 
RE Policy, National 
Development Plan on RE, 
long-term perspective plan.  

7. Exploration of long-term 
funding possibilities for 
national framework 
program. 

1. RE sector 
development 
through SWAp  

2. Production of 
international 
quality 
knowledge 
products: 
national stats, 
applicable RE 
technology, 
effective 
mainstreaming 
of RE, GESI 
focused RE, etc. 

3. Improving 
resource 
allocation to RE 
in mainstreamed 
decentralized 
RE planning 
process. 

Source: SOD Plan, 2013-2022 
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3.0 STATUS OF IMPLEMENTATION 
 
The SOD envisions AEPC’s strategy and policies for 10 years (2013-2022). By now, AEPC 
has already moved into the fifth year of the SOD; however, provided the approval of the 
SOD, it has hardly been over two years the SOD has come into effect. As such, although the 
organization is moving in the “Graduation Phase” of the SOD, virtually it has only completed 
the “Transition Phase” and recently entered into the “Graduation Phase” of the SOD 
implementation. This progress tracker, therefore, makes an attempt to track the record of 
efforts put together to achieve the strategies outlined for the transition phase envisioned in the 
SOD in table 2 and also tries to capture  few progress made in the beginning of graduation 
phase in table 3 . 
 

Table 2: Tracker for 1st

SN 

 SOD Review Recommendation and Implementation Status of 
transition phase 

 
Strategies Recommendation by 1st Action Taken  

SOD Review 
Remarks 

1. Approval and 
implementation 
of this SOD 
document and 
harmonization 
of change 
management 
processes using 
this document 
as a benchmark 
and point of 
reference. 

No Action was 
recommended 

No action was needed  SOD for 
2013-2022 
came into 
effect.  

2. Transition from 
a multi-
programs 
approach to one 
national 
program 
framework 

Dialogues with the 
development partners and 
efforts to source and secure 
finance from international 
agencies/mechanisms 
(GEF, CIF, CDM, NAMA 
facility, GCF etc.) are 
therefore imperative.  
 
While doing so, it is also 
highly advised that AEPC 
shall put efforts to utilize 
the dormant revenue 
parked at the Nepal Rastra 
Bank earned through 
emission trading.                    
 

AEPC itself has led and 
executed the NRREP 
funded by GoN, other 
development partners 
and donor agenciesas 
NRREP has been 
successfully completed 
on July 2017. 
 
National Renewable 
Energy Framework 
(NREF) has been 
approved by AEPC 
board which helps 
AEPC on streamlining 
projects and programs 
in more coordinated 
way. 

  



 

4 
 

 
To utilized the carbon 
revenue received, 
Carbon Revenue 
Implementation 
Guideline is prepared 
and submitted to 
Ministry of Finance for 
the approval. 

3.  Implementati
on of output 
based 
transitionary 
structure 

 Revised 
performance 
management 
system  

 Filling in the 
required 
critical staff 
positions. 

NRREP more focused at 
the activities level which 
doesn’t completely align 
with the output based 
modality. It is therefore 
advised that AEPC makes 
sure on the “output” based 
structure while negotiating 
further projects. 

• SREP, SASEC and 
others projects are 
negotiated which 
are aligned with the 
output based model. 

• Vacant positions of 
AEPC (including 
senior 
management) has 
been fulfilled 

• Practice of 
performance based 
contract system of 
staff is introduced 
(recently applied 
for senior 
management) 

 

 
 

4. Active 
advocacy for 
approval of 
REDB Bill. 

REDB Bill was submitted 
to the council of ministers 
through the line ministry 
which remained unattended 
due to political turmoil. 
Since then AEPC has not 
been able to re-submit the 
Bill to the council of 
ministers. It is therefore 
advisable that AEPC 
exploits all bureaucratic 
and political channels to 
justify the case. 
 

• With the new 
federal systems and 
new constitution in 
Nepal, Ministry 
advised AEPC to 
revise the bill and 
submit it to 
ministry again for 
further approval. 

• Ministry has 
formed a committee 
to review and 
finalize the bill 
under chairmanship 
of joint-secretary, 
legal division of 
ministry. 

• Committee has 
conducted several 
rounds of meetings, 
consultative 
workshops and 
final draft bill has 
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been prepared with 
the lead role of 
ministry itself using 
bureaucratic and 
political 
involvement as 
well, and on the 
process of 
finalization from 
ministry and 
cabinet. 

5. Introduction of 
organization-
wide Results 
based 
management 
system, design 
and 
implementation 
of revised 
personnel 
policy. 

Personnel policy has been 
revised by AEPC. 
However, the organization-
wide results based 
management system is 
something that AEPC has 
not progressed on. Based 
on the demonstration of the 
progress, it is imperative to 
deploy the personnel with 
proven track result in 
specific areas. 

• Revised personnel 
policy is under 
implementation 

• Considering the 
federal system, 
organization and 
management survey 
(O&M) is being 
conducted which 
aims to link job 
description, job 
responsibility and 
track result in 
specified area. 

 

6. Conducting 
detailed 
functional 
analysis and 
piloting of 
revised 
organizational 
structure. 

AEPC Board has recently 
approved new 
organizational structure. 
Under this circumstance, it 
is advisable that AEPC 
management take 
necessary steps in fulfilling 
the positions envisaged in 
the new organizational 
structure. 

• As the changed 
federal system 
redefined the role 
of federal, 
provincial and local 
government on RE; 
Organization and 
Management 
(O&M) survey is 
being conducted in 
accordance to the 
AEPC roles and 
responsibilities 
envisioned. 

 

7. Organizational 
and human 
resource 
capacity 
building for 
establishing 
AEPC as 
credible GESI 
proactive 
institution for 
expansion, 

AEPC has witnessed good 
progress in this aspect. An 
element of doubt remains 
on whether or not the GESI 
issues addressed during 
NRREP will sustain even 
after its phase out. 
However, this is overruled 
with the fact that the 
revised subsidy policy and 
subsidy delivery 

• AEPC has a 
dedicated GESI 
Unit led by senior 
officer even after 
the successful exit 
of NRREP 

• GESI policy has 
recently been 
drafted to further 
strengthen the 
AEPC’s activity 
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promotion and 
development of 
renewable 
energy in Nepal. 

mechanism have 
provisions regarding this. 

from the 
perspective of 
GESI and is under 
the process of 
approval from 
AEPC Board. 

8. Creating 
enabling 
environment for 
decentralized 
RE planning 

This has been achieved 
with the climate and 
energy planning through 
the “District Climate and 
Energy Plan (DCEP)” 
preparation. The 
achievement made for the 
39 districts so far needs to 
be propagated to all 75 
districts. In the meantime, 
it is also advisable to take 
necessary steps in 
implementing the plan and 
avoid duplication of 
efforts. 

As DCEP prepared, the 
country has entered 
into the federal system 
with the delegation of 
the power to implement 
RE activities to local 
government and the 
relevancy of existing 
DCEP has increased as 
the basis for initiating  
the Municipal Energy 
Plan in different 
Rural/Municipality. 
The planning process in 
few municipality has 
been started. 

In the 
current 
federal 
context, 
focus has to 
be given 
first to 
decentralize
d RE 
planning in 
Municipaliti
es and Rural 
Municipaliti
es. This 
planning 
needs to be 
propagated 
in all 
province & 
Rural/ 
Municipalit
y.  

9. Preparation of 
Renewable 
Energy Policy 
and Renewable 
Energy 
Perspective Plan 
(20 years). 

A step towards this has 
already been taken. 
However, in case of the 
preparation of 20 years 
REPP, it is likely that the 
national expertise might 
not suffice the context; 
provided that the 
renewable energy is not 
merely a national agenda 
but a topic of global 
interest. In this 
circumstance, AEPC is 
advised to keep the door 
open for the international 
experts as well. For this, 
AEPC is highly 
recommended to partner 
with one of its long 
standing development 
partners to coordinate the 
stuff. 

In the changed federal 
context and 
restructuring, AEPC is 
now under Ministry of 
Energy, Water 
Resource and 
Irrigation. AEPC has 
now started dialogue to 
collaborate with 
DFID,GIZ and other 
development partners 
to prepare RE 
perspective plan.  
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Table 3: Tracker for the Graduation phase of SOD 

SN Strategies Action taken  Recommendation Remarks 
1 Activation of RE 

Sector Wide 
Approach with the 
aim to strengthen 
RE sector 
coordination and 
sector mobilization. 
 

NREF is approved 
by AEPC board on 
2nd

Implementation plan  
has to be prepared and 
executed with the 
proper action plan. 

 Nov 2017 and is 
under 
implementation 
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Implementation of 
revised 
organizational 
structure and 
execution and 
implementation of 
findings from 
detailed functional 
analysis. 
 

Considering the 
federal system, 
organization and 
management survey 
(O&M) is being 
conducted and 
expected to be 
completed on 
October 2018 

As O&M is being 
conducted and AEPC 
is advised to link job 
description, job 
responsibility and 
track result in 
specified area with 
proper action plan 

 

3 Demonstration of 
results based 
management 
through delivering 
results of 
programme. 

• Integrated Result 
Framework (IRF)  
has been 
prepared 

• Project closure 
and evaluation 
mechanism 2018 
has been 
prepared and 
under the process 
of approval from 
AEPC board 
which highlights 
the project 
activities 
completed across 
all phases of 
projects 
including output, 
key result on 
project 
completion, 
lesson learnt and 
best practices to 
be applied for 
future projects. 

• Full-fledged 
implementation of 
IRF is to be 
assured 

• Project Closure 
and evaluation 
mechanism 2018 is 
to be approved 
from AEPC board 
and to be 
implemented 

 

4 Capacity building of • With the support Such CNA at  Sub  
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major RE actor and 
institutional 
capacity building 
for RE sector 

from WB a 
comprehensive 
capacity need 
assessment 
(CNA) report has 
been prepared, 
which highlights 
gaps 
recommendation 
in the area of 
existing capacity 
of RE 
stakeholders 

• Some of the 
recommendation 
has already been 
initiated with the 
support of WB 
and others 
partners are 
requested to 
collaborate as 
CNA report is 
shared to other 
relevant 
development 
partners 
 

national level is 
necessary to be carried 
out as the province and 
the local government 
are key stakeholders to 
expedite RE activities 

5 Implementation of 
outsourcing and 
collaboration 
strategy including 
decentralized RE 
planning system. 

 

The collaboration 
with UNDP and GIZ 
has been initiated to 
prepare municipal 
energy plan for 
certain 
rural/municipality 
with active 
participation and 
involvement of local 
government 

The municipal energy 
planning is to be 
expanded throughout 
other 
rural/municipality 
including the 
preparation of energy 
plan at provincial level  

 

6 Advocacy for 
approval and 
implementation of 
(new) RE Policy, 
National 
Development Plan 
on RE, long-term 
perspective plan. 

Government is under 
the process of 
preparing Renewable 
Energy Promotion 
Center act in 
changed federal 
context 

RE policy was drafted 
previously  but to be 
redrafted and the 
redefinition of 
respective roles and 
responsibilities of 
central and provincial 
and local government 
should be incorporated 

 

7 Exploration of long-
term funding 

As National 
Renewable Energy 

A synchronization of 
for the collaboration 

 



 

9 
 

 

4.0 CONCLUSION 
 
AEPC had developed the SOD plan well in advance before the onset of the national 
framework program (NRREP). Therefore few actions envisaged for the transition phase were 
already completed by the time NRREP execution started. Provided that the approval of the 
SOD took longer than expected, the developments envisioned thereof has been hampered. 
However, good improvements are witnessed in the areas of decentralized planning, 
incorporating GESI aspects in AEPC’s institutional and projects level activities and lately in 
fulfilling the vacant positions. Despite these developments, AEPC requires taking proactive 
steps in realizing the outputs envisioned in its SOD plan. Also because of new developments 
in restructuring and federalism, adaptive and flexible approach has to be adopted by AEPC to 
cope with transition.   

possibilities for 
national framework 
program. 

Framework is 
prepared, and is to be 
implemented in 
collaboration with 
Development 
partners 

with development 
partners, 
federal/provincial/local 
government is to be 
established. 
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